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PYMIG| April 22, 2019

AGENDA

• Ongoing Activities

• PYC/Contractor Pre-construction Update

• Update on Southwest Entrance Pricing Process

• Southwest Entrance Design Ideas

• Southwest Entrance Objective Statement & 

Matrix
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ONGOING ACTIVITIES

• Submitted Joint Permit Application (JPA) 

– Army Corps has posted their public notice

• April 5th – May 6th

• www.nao.usace.army.mil/Media/Public-

Notices/Article/1806450/nao-2012-02012

• https://www.alexandriava.gov/potomacyard/default.aspx?id=10

1657#April2019

– DEQ continues reviewing application 

– City responding to questions and information requests

– DEQ will post their public comment period and hearing 

date

• Southwest entrance pricing process
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http://www.nao.usace.army.mil/Media/Public-Notices/Article/1806450/nao-2012-02012
https://www.alexandriava.gov/potomacyard/default.aspx?id=101657#April2019
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PYC / CONTRACTOR UPDATE
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SUMMARY LOOK AHEAD SCHEDULE
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SOUTHWEST ENTRANCE PRICING

PROCESS
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SOUTHWEST ENTRANCE PRICING PROCESS

• TASK 1 - Completed

– Advance engineering sufficiently to allow the 

performance of independent cost estimates and 

schedule impact analyses for each of the 3 ideas

– Approximately two months to complete (April)

• TASK 2 – On going

– WMATA and PYC will both perform the cost estimates  

and schedule analyses

– The cost and schedule analysis results will be 

included in the Matrix

– Approximately one month to complete (May)
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SOUTHWEST ENTRANCE

DESIGN IDEA #1
SOUTHWEST ENTRANCE PAVILION W/ BRIDGE
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SOUTH ENTRANCE DESIGN IDEA #1 
SOUTH ENTRANCE PAVILION W/ BRIDGE
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As presented during the 
1/14/19 and 3/18/19 
PYMIG meetings
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SOUTHWEST ENTRANCE DESIGN IDEA #1
SOUTHWEST ENTRANCE PAVILION GROUND AND MEZZANINE FLOOR PLAN
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SOUTHWEST ENTRANCE DESIGN IDEA #1
SOUTHWEST ENTRANCE PAVILION EAST AND WEST ELEVATION
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SOUTHWEST ENTRANCE DESIGN IDEA #1
BRIDGE – TYPICAL SECTION
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22’ – 7  9/16”

12’
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SOUTHWEST ENTRANCE DESIGN IDEA #1
SOUTHWEST ENTRANCE PAVILION LOOKING NORTHEAST
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SOUTHWEST ENTRANCE

DESIGN IDEA #2
E. GLEBE RAMP W/ MOVING WALKWAY
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SOUTH ENTRANCE DESIGN IDEA #2
E. GLEBE RAMP W/ MOVING WALKWAY
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As presented during the 
1/14/19 and 3/18/19 
PYMIG meetings
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SOUTHWEST ENTRANCE DESIGN IDEA #2
E. GLEBE RAMP W/ MOVING WALKWAY – WEST AND EAST ELEVATION
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SOUTHWEST ENTRANCE DESIGN IDEA #2
E. GLEBE RAMP W/ MOVING WALKWAY – WEST AND EAST ELEVATION
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SOUTHWEST ENTRANCE DESIGN IDEA #2
RAMP – TYPICAL SECTION
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6’

24’

34’
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SOUTHWEST ENTRANCE DESIGN IDEA #2
RAMP WITH MOVING WALKWAY LOOKING NORTH
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SOUTHWEST ENTRANCE DESIGN IDEA #2
RAMP WITH MOVING WALKWAY LOOKING SOUTH
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SOUTHWEST ENTRANCE

DESIGN IDEA #3
SOUTHWEST ENTRANCE PAVILION W/ SMALL

MEZZANINE
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SOUTH ENTRANCE DESIGN IDEA #3
SOUTH ENTRANCE PAVILION W/ SMALL MEZZANINE
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As presented during the 
1/14/19 and 3/18/19 
PYMIG meetings
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SOUTH ENTRANCE DESIGN IDEA #3-PYC PROPOSAL

SOUTH ENTRANCE PAVILION W/ SMALL MEZZANINE
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(2) Elevators
(1) Stair

(4)

East/West pedestrian 
crossing now located 
at southern bridge

Relocate Fare 
Gates to 

Mezzanine



PYMIG| April 22, 2019

SOUTHWEST ENTRANCE DESIGN IDEA #3
SOUTH PAVILION GROUND & MEZZANINE FLOOR PLAN
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SOUTHWEST ENTRANCE DESIGN IDEA #3
SOUTH PAVILION EAST AND WEST ELEVATION
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SOUTHWEST ENTRANCE DESIGN IDEA #3
WEST ELEVATION / SOUTH ELEVATION

26



PYMIG| April 22, 2019

SOUTHWEST ENTRANCE DESIGN IDEA #3
SOUTH MEZZANINE-WEST ELEVATION
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SOUTHWEST ENTRANCE DESIGN IDEA #3
SOUTH MEZZANINE-EAST ELEVATION SECTION
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SOUTHWEST ENTRANCE DESIGN IDEA #3
SOUTH MEZZANINE – PLATFORM FLOOR PLAN

29

S.E. Station entrance –
Elevators to pedestrian 
bridge and fare gates
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SOUTHWEST ENTRANCE DESIGN IDEA #3
SOUTH MEZZANINE – MEZZANINE FLOOR PLAN
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SOUTHWEST ENTRANCE DESIGN IDEA #3
SOUTH PAVILION AND SOUTH MEZZANINE LOOKING SOUTHEAST
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SOUTHWEST ENTRANCE DESIGN IDEA #3
SOUTH MEZZANINE LOOKING NORTHWEST
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SOUTHWEST ENTRANCE

OBJECTIVE STATEMENT & MATRIX
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COMMENTS FROM THE PREVIOUS MEETING

• Develop an objective statement

– Define what we are trying to accomplish 

• Use low/medium/high rating for Matrix

• ADD:
– Travel times 

• People wheelchair bound & able-bodied

– Operation & Maintenance cost

– Travel experience:
• Quality of walk

• Level of effort required (ramps, stairs, elevators)

• Noise

• Safety / Crime

– Economic potential - with respect to south PY  development
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OBJECTIVE STATEMENT

“Based on the Amazon corporate headquarters 

arrival to the National Landing area, the 

objective is to enhance the Potomac Yard Metro 

southwest station entrance by maximizing 

accessibility and improving mobility to the 

station. Increasing station visibility and 

desirability will maximize access and economic 

potential for the Potomac Yard area.”
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MATRIX – SOUTHWEST ENTRANCE
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MATRIX – SOUTHWEST ENTRANCE
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TRAVEL TIME CALCULATIONS

• Starting point: East 
Glebe Rd & Potomac 
Ave

• Ending  point: Fare 
Gates

• Factors:
– Walking speed ranges 

based on industry 
design standards

– Level of effort 
exerted for each 
option

– Potential wait times 
for elevators
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Discussion
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UPCOMING PYMIG MEETING

• Tuesday, May 21st: 

– Contractor update

• Summer construction activities

– Southwest entrance update

• Early June Meeting (TBD): 

– Contractor update

– Southwest entrance update
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